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2000 S. Mays, Suite 300 
Round Rocl~ TX 78664 

Tel (512) 671-3434 
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November 10, 2005 
(PBW Project No. 1259) 

Re: October 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as 
Respondents in the UAO). As discussed in our telephone conversation on August 2, 2005, 
monthly status reports for a given month will be submitted by the 151

h of the following month as 
required in Paragraph 53 of the UAO, rather than by the 101

h of the following month as indicated 
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the 
topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The following actions were taken during the previous month: 

o Preparation of Draft RI/FS Work Plan (SOW Paragraph 17)- submitted to EPA 
on October 7, 2005; 

o Preparation of Draft RI/FS Sampling and Analysis Plan (SAP)(SOW Paragraph 
25)- submitted to EPA on October 7, 2005; 

o Submittal of Financial Assurance Information (UAO Paragraph 83)- submitted 
separately by Dow and Sequa to EPA by October 26, 2005; and 

o Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO 
Paragraph 72)- progress report on properties for which access has been obtained 
and request to extend time required to complete acquisition to November 29, 
2005 - submitted to EPA on October 28, 2005. 

2. Results of sampling, tests. modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month- No data 
were received or generated during the previous month. 
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3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 

• Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO 
Paragraph 72)- to be completed by November 29, 2005 (per October 28, 2005 
extension request); 

• Submittal of Final Screening-Level Ecological Risk Assessment (SLERA)(SOW 
Paragraph 37d)- to be submitted by November 18, 2005 (within 15 calendar 
days of receipt of EPA's comments on the Draft SLERA - comments were 
received on November 4, 2005); 

• Submittal of Final RI/FS Work Plan (SOW Paragraph 18)- to be submitted 
within 20 calendar days after receipt of EPA comments on the Draft RI/FS Work 
Plan; and 

• Submittal of Final RI/FS SAP (SOW Paragraph 26) - to be submitted within 20 
calendar days after receipt ofEPA's comments on the Draft RI/FS SAP. 

4. Information regarding percentage of completion. all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays- The scope of 
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan. 
Until that work plan has been approved by EPA, it is not possible to estimate a 
percentage completion for the project. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

-~ '}~--

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray- Sequa Corporation 
Mr. Scott Magelssen - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris ill- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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